
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:42 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 862 Date: 26-Jun-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 387

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review project control for the entire SFOBB laser scan. Continued to draft a schedule and
plan details of the surveys, personnel, and equipment necessary to complete this task.

- Went with Saman Soheilifard and Warren Collins on their mainspan cable paint inspection.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco, IPMC, and ABFJV.

Attachment

North Sidespan cable looking south east back at the T1 tower while on
the paint inspection.

Unfinished paint on suspender ropes at panel point 50S, Warren and
Saman also saw this as well.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 862 Date: 26-Jun-2013 Wednesday

West span SFOBB towers seen from the T1 tower for preplaning the
LIDAR laser scan of the entire SFOBB.

Warren and Saman coming down the North Mainspan cable on the
paint inspection.
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